CAMPBELL COUNTY
PROJECT DEVELOPMENT BOARD
MINUTES

September 23, 2009

A regular meeting of the Project Development Board was held on Wednesday, September

23,2009, 5:00 p.m. at the Campbell County Court House, 330 York Street, Newport

Kentucky.
In attendance at the meeting were Board members:

JUDGE WILLIAM WEHR, CHAIRMAN
CHARLES PETERS, CO-CHAIRMAN
TAUNYA NOLAN JACK
JUDGE/EXECUTIVE STEVE PENDERY
VANCE MITCHELL, AOC

Chris Greene CMW

Billy Lane Codell Construction
Bill Cobb Job Superintendent
Ryan Barrows Ross Sinclair

Phil Poirier Facility Manager
Hutch Johnson Attorney for the Board
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The meeting was called to order at 5:00 p.m. by Judge Wehr, Chairman. Following roll

call, a quorum was declared present.

Judge Wehr greeted the public and acknowledged the attendance of Bob Compton|

ol

Campbell County Court House Commission and Melissa Williams, Campbell County

Fiscal Court.

Minutes from the regular meeting held August 26, 2009 were presented by Judge Wehr.
Motion was made by Judge Pendery, seconded by Mr. Peters, to approve the minutes of

August 26, 2009 as presented. All voted “AYE” and the motion passed unanimoul
Judge Wehr presented the amended minutes of August 12, 2009, to the Board. M
was made by Judge Pendery, seconded by Mr. Peters, to approve the minutes as
amended. All voted “AYE” and the motion passed unanimously.

Under Old Business, Mr. Hutch Johnson stated that the attorney for ESI has withd
their bid protest.
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New Business was then requested by Judge Wehr. Mr. Peters presented the contract for
ATC to perform special inspections as required throughout construction. Mr. Lane
explained the Board previously approved use of ATC for completion of the inspegtions at
an estimated cost of $67,500.00, although the cost could be much higher. Mr. Peters
requested PDB approval of the contract. Motion was made by Judge Pendery and
seconded by Ms. Jack to approve the contract with ATC. There being no further
discussion, all voted “AYE” and the motion passed unanimously.

The report of the PDB Chairman was next on the agenda. Judge Wehr proposed the dates
of October 28, November 18, December 16, January 27 and February 24 for upcoming
meetings. He explained that the November and December meetings have been adjusted
to the third Wednesday of each month to accommodate the holidays. Motion was{made
by Mr. Peters, seconded by Judge Pendery, to set the meetings as noted. There being no
further discussion, all voted “AYE” and the motion passed unanimously.

(Judge Ward arrived.)

Judge Wehr invited the report of AOC. Mr. Vance Mitchell stated he had no report to
submit other than to note he continues to work on the parking situation. He stated he has
two invoices for board approval which are currently being reviewed by his budget
department; Builder Risk Insurance in the approximate amount of $19.500 and Lynn
Imaging at approximately $15.500. He requested approval of the invoices contingent
upon AOC budget review. Motion was made by Mr. Peters, seconded by Ms. Jack, to
approve the invoices of Builder Risk Insurance and Lynn Imaging contingent upon AOC

approval. There being no further discussion. all voted “AYE” and the motion pasged
unanimously.

The report of the Financial Agent was then invited by Judge Wehr. Mr. Barrow stated the
project has received one of the best construction bids and interest rates ever received for a
courthouse project. He stated that the Net Interest Cost for both series of bonds i$ a
combined 3.69%. He further explained that the bonds were sold in two series as we did
not want to affect the Bank Qualified status of the City of Newport in calendar year
2009. The Series 2009 bonds for $27,750,000 will close on October 14th while th
remaining $3.315,000 in bonds (Series 2010) will close on January 5th, 2010.
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The report of the Architectural Agent was next on the agenda. Michael Yessin of Tate
Builder Supply. Erlanger, Kentucky, briefly addressed the Board in regards to bri¢k
product available through his company. He volunteered to prepare a few mock-up panels
for review by the Board. Mr. Greene proposed a meeting to choose the brick. An
informal meeting was set for October 28 for anyone wishing to attend in order to teview
and compare brick samples. Mr. Greene apologized as he was out of town when the
issues arose regarding the needed permits. The permits from Sanitation District Ohe and
SBC have been obtained. The other, NOI, for Perkins Carmack should be completed in
the next day or so. Mr. Green expressed his desire to meet with a representative of the
PDB in the next two weeks to review the value added items in order to amend the




drawings. He suggested holding the meeting prior to contractors needing the draw ings.
Mr. Peters volunteered to act as the representative.

Mr. Lane then presented the report of the Construction Manager. He introduced Mr. Bill
Cobb who is acting as superintendent for the project. Mr. Lane explained his future
duties for the project along with those of Mr. Cobb. Brief discussion took place in
regards to parking arrangements. Mr. Cobb then discussed several issues to include the
protection of the stained glass window during removal of the back steps and excavation.

Mr. Johnson, Attorney for the Board, had no additional comments.

There being no additional business before the Board, motion was made by Mr. Peters,

seconded by Judge Pendery, that the meeting be adjourned. All voted “AYE” and the
motion carried.

APPROVED:

Judge William Wehr, Chairman
ATTEST:

Susan A. Prather, Secretary




